Washington County Project Development Board
June 4", 2067

A mesting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, XY at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Vance
Mitchell with the AOC, Circuit Judge Doughlas George, and
Chairperson John A. Settles. AOC Director Jason Nemes,
Kentucky Bar Association Appointee James L. (Jimbo) Mattingly,

and Magistrate Hal B. Goode was absent from the meeting.

Also present, PDB Secretary Sheila D. Smith, Co. Attorney
Hamilton B. Simms, Mike Cairoll with Brandstetter Carroll, Codell
Construction Manager Richard Mitchell, Brad Smith with AOC
Facilities, and Dwight Salsbury with Ross Sinclaire and Associates.

The meeting was called to order at 8:0G0 am, and a quorum was
declared.

Minutes Approval
A motion was made by Mr, Graves and seconded by Mr, George

to accept the May 7™ minutes as written. The motion carried.

Financial Report

Dwight Salsbury said that there has been some confusion with
BB&T Bark regarding the finances for the project. As a result, the
project has experienced some delays due to the monies not being paid
in a timely fashion. Mr. Salsbury apologized and reported that the
issues have been resolved. The ACC has installed the Capitol Project
Tracking System, which allows the appropriate entities to check off on
all bills that are submitted electronically.

Utility Easemenis

County Attorney Hamilton Simms informed that board that the
deed has been signed to purchase the necessary land for the utility
casement from Larry and Janice Boblett. The deed cannot be filed anc
recorded until the money to purchase the property is given to the




Boblett’s. Mr. Salsbury assured the board that the check should be
available in the next few days.

Utility Easements

County Attorney Hamilton Simms informed that board that the
deed has been signed fo purchase the necessary land for the utility
easement from Larry and Janice Boblett, The deed cannot be filed and
recorded until the money to purchase the property is given to the
Boblett’s. Mr. Salsbury assured the board that the check should be
available in the next few days.

Bill Approval

Expenses for the project submitted for the board’s approval
totaled $195,184.03. A motion was made by Mr. George and seconded
by Mr. Graves to approve the above-mentioned expenses.

Next Meeting Date

The next board meeting will be on Monday, July 2°, 2007 at
8:00am in The Opera House conference room. A special committee
meeting, to choose the colors for the interior of the building, will be
held at 4:00pm on Monday, June 18™ in the conference room of The
Opera House. The committee has asked Monica Sumner of
Brandstetter Carroll and local interior designer, Mary Carey, to attend
the meeting as well.

Adjournment
The meeting adjourned at 8:59 am with a motion made by Mr.

Graves.
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